Page:
Date: / /

APPLICATION : ONLINE FOOD ORDERING SYSTEM

SOFTWARE : TRELLO

Main Modules :

1. User Registration and Login
2. Browse Food Items.
3. Add to cart
4. Place Order.
5. Make Payment.
6. Track order.
7. Admin - Manage Food & Orders.

Workflow :

To Do → In progress → Testing → Done.

- Structure : Each module listed above is created as an individual card under the board.

Logbook Remarks :

- Project Management tool : Trello
- Target users : End customer and Restaurants.
- Key learning outcome : Applying task estimation, Status tracking and Workflow management to software engineering deliverables.

Page :
Date : / /

SCOPE STATEMENT

AIM :

To design and develop an online food ordering system that lets customers browse menus and order food, and lets restraunts manage their food items and orders. The system will provide these functional requirements :

- User registration and login
- Browsing food items
- Adding items to the cart
- Placing orders
- Making payments
- Tracking orders
- Admin management of food items and orders.

OBJECTIVE :

To make sure the system meets these non-functional requirements :

- Usability : Simple, intuitive interface for customers and restraunts.
- Performance : fast response times, even with many users ordering at once.
- Security : secure authentication and protected payment and personal data.
- Scalability : able to add more restraunts, users and menu items.
- Maintainability : modular design so each module can be updated independently.
- Compatibility : works across common browsers and devices.

Page :
Date : / /

Project will be managed using Trello, with each module tracked as a card through the workflow TO DO → In Progress → Testing → Done

Applicability :

The system applies to end customers who order food online and to restaurants that list their menus and handle incoming orders. It covers the complete order cycle, from registration to delivery tracking and can be used by any restaurant or food service provider that wants an online ordering channel.

SCOPE :

The development of an online food ordering system that provides user registration and login, food browsing, cart management, order placement, payment, order tracking, and admin management of food and orders. It also ensures the system is usable, secure, fast, reliable, scalable and maintainable. It is intended for end customers and restaurants, and its development is planned and tracked with Trello, using Task estimation, Status tracking and workflow management to deliver each module as a software engineering deliverable.

WORK BREAKDOWN STRUCTURE : ONLINE FOOD ORDERING SYSTEM (PROCESS-BASED)

1.0 ONLINE FOOD ORDERING SYSTEM PROJECT

1.1 Project INITIATION

- 1.1.1 Define project Scope
- 1.1.2 Identify Stakeholders
- 1.1.3 Prepare project Charter
- 1.1.4 Form project team & assign roles
- 1.1.5 Prepare project Schedule and milestones
- 1.1.6 Estimate budget and resources
- 1.1.7 Create Trello project board

1.2 Requirement Analysis

- 1.2.1 Gather customer requirements
- 1.2.2 Gather restaurants & admin requirements
- 1.2.3 Define functional requirements (login, menu, cart, orders, payment)
- 1.2.4 Define non functional requirements (usability, security, performance)
- 1.2.5 Analyze feasibility and constraints
- 1.2.6 Prepare software Requirements Specifications
- 1.2.7 Review & approve requirements

1.3 SYSTEM Design

- 1.3.1 Design system architecture
- 1.3.2 Design database schema
- 1.3.3 Design customer interface & menu pages
- 1.3.4 Design cart and checkout workflow
- 1.3.5 Design restaurants and admin dashboards
- 1.3.6 Design payment and Order tracking flow
- 1.3.7 Review design and document decisions

1.4 Development and Implementation

- 1.4.1 Implementation registration and login
- 1.4.2 Implement food browsing and search
- 1.4.3 Implement cart and order placement
- 1.4.4 Integrate payment processing
- 1.4.5 Implement restaurant menu and order management
- 1.4.6 Implement order status tracking
- 1.4.7 Implement admin management and access control
- 1.4.8 Integrate modules & validate Inputs

1.5 Testing, Deployment And maintenance

- 1.5.1 unit testing
- 1.5.2 Integration testing
- 1.5.3 System testing
- 1.5.4 Security and compatibility testing
- 1.5.5 User acceptance testing
- 1.5.6 Fix defects and retest
- 1.5.7 Deploy app and configure enviroment
- 1.5.8 Prepare user documentation
- 1.5.9 Monitor, maintain and improve System.

Page :
Date : / /

Page :
Date : / /

WORK BREAKDOWN STRUCTURE : ONLINE FOOD ORDERING SYSTEM (WBS)

(PRODUCT - BASED)

PRODUCT

1.0 ONLINE FOOD ORDERING SYSTEM PRODUCT

1.1 CUSTOMER Application & INTERFACE

- 1.1.1 Registration and Login
- 1.1.2 Browse food items and search
- 1.1.3 Food details and Categories
- 1.1.4 Shopping cart
- 1.1.5 Checkout and Address details
- 1.1.6 Order History and Tracking

1.2 Restaurant Management

- 1.2.1 Restaurant Login and profile
- 1.2.2 Menu and category Management
- 1.2.3 Add, update and Remove food items
- 1.2.4 Price and availability Management
- 1.2.5 View and Process orders
- 1.2.6 Update order Status

1.3 ORDER & Payment Module

- 1.3.1 Cart validation
- 1.3.2 Order creation
- 1.3.3 Payment gateway and integration
- 1.3.4 Payment confirmation and Status.
- 1.3.5 Order tracking
- 1.3.6 Order Notification and Receipt.

1.4 ADMINSTRATION & DATA LAYER

- 1.4.1 Admin Dashboard
- 1.4.2 User and Restaurant Management
- 1.4.3 Food and order Management
- 1.4.4 Database schema and storage
- 1.4.5 Authentication and Role-Based Access
- 1.4.6 Backup and Recovery

1.5 Quality & project Deliverables

- 1.5.1 Requirement specifications.
- 1.5.2 UI and architecture design
- 1.5.3 unit and integration tests
- 1.5.4 Security and performance testing
- 1.5.5 Deployment configuration
- 1.5.6 User Documentation
- 1.5.7 Trello board and Task track
- 1.5.8 Maintenance and Future enhancements

Page
Date :